ID	Task Name	Work	Baseline	Variance	Actual	Remaining	% W. Comp.	'19 Mar 04
0	Furnishing new offi	628 hrs	0 hrs	628 hrs	0 hrs	628 hrs	0%	
1	1 Iniciate Project	16 hrs	0 hrs	16 hrs	0 hrs	16 hrs	0%	
2	1.1 Develop Proj	8 hrs	0 hrs	8 hrs	0 hrs	8 hrs	0%	Bob Smith, Gianna Vasallo, Lynn Bovi, Nick Joh
3	1.2 Kick-off Mee	3 hrs	0 hrs	3 hrs	0 hrs	3 hrs	0%	
4	1.2.1 Meet in	2 hrs	0 hrs	2 hrs	0 hrs	2 hrs	0%	
5	1.2.2 Conduct	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%	Bob Smith[0.14], Gianna Vasallo[0.14], Lyn
6	1.3 Project Chart	3 hrs	0 hrs	3 hrs	0 hrs	3 hrs	0%	
7	1.4 Hold Team N	2 hrs	0 hrs	2 hrs	0 hrs	2 hrs	0%	Bob Smith[0.29],Gianna Vasallo
8	2 Plan Project	118 hrs	0 hrs	118 hrs	0 hrs	118 hrs	0%	
9	2.1 Design and S	40 hrs	0 hrs	40 hrs	0 hrs	40 hrs	0%	
10	2.1.1 Design F	6 hrs	0 hrs	6 hrs	0 hrs	6 hrs	0%	
11	2.1.1.1 Che	2 hrs	0 hrs	2 hrs	0 hrs	2 hrs	0%	
12	2.1.1.2 Con	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%	
13	2.1.1.3 Det	3 hrs	0 hrs	3 hrs	0 hrs	3 hrs	0%	
14	2.1.2 Design C	4 hrs	0 hrs	4 hrs	0 hrs	4 hrs	0%	Bob Smith[0.43]
15	2.1.3 Specify	24 hrs	0 hrs	24 hrs	0 hrs	24 hrs	0%	
16	2.1.3.1 Spe	20 hrs	0 hrs	20 hrs	0 hrs	20 hrs	0%	
17	2.1.3.1.1	2 hrs	0 hrs	2 hrs	0 hrs	2 hrs	0%	
18	2.1.3.1.2	2 hrs	0 hrs	2 hrs	0 hrs	2 hrs	0%	
19	2.1.3.1.3	2 hrs	0 hrs	2 hrs	0 hrs	2 hrs	0%	
20	2.1.3.1.4	2 hrs	0 hrs	2 hrs	0 hrs	2 hrs	0%	Lynn Bovi[0.
21	2.1.3.1.5	2 hrs	0 hrs	2 hrs	0 hrs	2 hrs	0%	Lynn Bo
22	2.1.3.1.6	2 hrs	0 hrs	2 hrs	0 hrs	2 hrs	0%	Lynn Bo
23	2.1.3.1.7	2 hrs	0 hrs	2 hrs	0 hrs	2 hrs	0%	Lynn Bo
		Task				Inactive Task		Start-only E
		Split				Inactive Milesto	ne \Diamond	Finish-only
Projec	t: Furnishing new office s	Milest	one	♦		Inactive Summa	ry	□ Deadline ⊕
_	Sun 18-11-25	Summ	ary			Manual Task		Progress
		Projec	t Summary			Duration-only		Manual Progress
			al Tasks			Manual Summa		
		Extern	al Milestone			Manual Summa	ry	
						Page 1		


ID	Task Name	Work	Baseline	Variance	Actual	Remaining	% W. Comp.	s s	'19 Ma	ar 04 W	T F	s s	'19 Mar 11 M T W	Γ F S
24	2.1.3.1.8	2 hrs	0 hrs	2 hrs	0 hrs	2 hrs	0%							Lyr
25	2.1.3.1.9	2 hrs	0 hrs	2 hrs	0 hrs	2 hrs	0%							Sa Sa
26	2.1.3.1.1	2 hrs	0 hrs	2 hrs	0 hrs	2 hrs	0%							∭ G
27	2.1.3.2 Spe	4 hrs	0 hrs	4 hrs	0 hrs	4 hrs	0%							
28	2.1.3.2.1	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%							Lynn B
29	2.1.3.2.2	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%							Lynn B
30	2.1.3.2.3	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%							Lynn B
31	2.1.3.2.4	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%							Lynn B
32	2.1.4 Design B	4 hrs	0 hrs	4 hrs	0 hrs	4 hrs	0%							Bob Sm
33	2.1.5 Hold Tea	2 hrs	0 hrs	2 hrs	0 hrs	2 hrs	0%							■ Во
34	2.2 Procurment	20 hrs	0 hrs	20 hrs	0 hrs	20 hrs	0%							
35	2.2.1 Order Fı	2 hrs	0 hrs	2 hrs	0 hrs	2 hrs	0%							
36	2.2.2 Order Ca	2 hrs	0 hrs	2 hrs	0 hrs	2 hrs	0%							
37	2.2.3 Order H	10 hrs	0 hrs	10 hrs	0 hrs	10 hrs	0%							
38	2.2.3.1 Ord	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%							
39	2.2.3.2 Ord	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%							
40	2.2.3.3 Ord	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%							
41	2.2.3.4 Ord	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%							
42	2.2.3.5 Ord	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%							
43	2.2.3.6 Ord	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%							
44	2.2.3.7 Ord	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%							
45	2.2.3.8 Ord	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%							
46	2.2.3.9 Ord	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%							
47	2.2.3.10 Or	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%							
48	2.2.4 Order So	4 hrs	0 hrs	4 hrs	0 hrs	4 hrs	0%							
		Task				nactive Task				Start-	only		Е	
		Split				nactive Milesto	one \Diamond			Finish	-only		3	
		Milesto	one	♦	ı	nactive Summa	iry			Deadl	ine		$\hat{\mathbf{T}}$	
-	t: Furnishing new office s Sun 18-11-25	pa Summa	ary			Manual Task				Progr	ogress			
	Date. 3011 10 11 23		t Summary		1	Duration-only				Manu	al Prog	ress		
		Extern	al Tasks			Manual Summa	ry Rollup 📥							
		Extern	al Milestone	\Diamond	I	Manual Summa	ry 🗀		_					
		1				Page 2								


ID	Task Name	Work	Baseline	Variance	Actual	Remaining	% W. Comp.	s s	'19 Ma M T	1 1	т ғ	s s	'19 Mar 11 M T W	T F S
49	2.2.4.1 Ord	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%							
50	2.2.4.2 Ord	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%							
51	2.2.4.3 Ord	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%							
52	2.2.4.4 Ord	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%							
53	2.2.5 Hold Tea	2 hrs	0 hrs	2 hrs	0 hrs	2 hrs	0%							
54	2.3 Receive Mat	11 hrs	0 hrs	11 hrs	0 hrs	11 hrs	0%							
55	2.3.1 Receive	3 hrs	0 hrs	3 hrs	0 hrs	3 hrs	0%							
56	2.3.2 Receive	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%							
57	2.3.3 Receive	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%							
58	2.3.4 Receive	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%							
59	2.3.5 Receive	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%							
60	2.3.6 Receive	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%							
61	2.3.7 Receive	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%							
62	2.3.8 Receive	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%							
63	2.3.9 Receive	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%							
64	2.4 Inspect Mate	47 hrs	0 hrs	47 hrs	0 hrs	47 hrs	0%							
65	2.4.1 Inspect I	4 hrs	0 hrs	4 hrs	0 hrs	4 hrs	0%							
66	2.4.2 Inspect (4 hrs	0 hrs	4 hrs	0 hrs	4 hrs	0%							
67	2.4.3 Inspect	28 hrs	0 hrs	28 hrs	0 hrs	28 hrs	0%							
68	2.4.3.1 Insp	3 hrs	0 hrs	3 hrs	0 hrs	3 hrs	0%							
69	2.4.3.2 Insp	3 hrs	0 hrs	3 hrs	0 hrs	3 hrs	0%							
70	2.4.3.3 Insp	3 hrs	0 hrs	3 hrs	0 hrs	3 hrs	0%							
71	2.4.3.4 Insp	3 hrs	0 hrs	3 hrs	0 hrs	3 hrs	0%							
72	2.4.3.5 Insp	3 hrs	0 hrs	3 hrs	0 hrs	3 hrs	0%							
73	2.4.3.6 Insp	3 hrs	0 hrs	3 hrs	0 hrs	3 hrs	0%							
		Task				nactive Task				Start-d	only		Е	
		Split				nactive Milesto	ne \Diamond			Finish-	only		3	
		Milesto	one	♦	I	nactive Summa	ry			Deadli	ine		$\hat{\mathbf{v}}$	
_	t: Furnishing new office sp Sun 18-11-25	Summa	ary			Manual Task				Progre	ess			
	5 dec. 5 dir 10 11 25		Summary			Ouration-only				Manu	al Prog	ress		
		Externa	al Tasks		1	Manual Summa	ry Rollup 📥							
		Extern	al Milestone	\Diamond		Manual Summa	ry 🗀							
						Page 3								


ID	Task Name	Work	Baseline	Variance	Actual	Remaining	% W. Comp.	s s	'19 Ma M T	r 04 W	т ғ	s s	'19 Mar 11 M T W	T F S
74	2.4.3.7 Insp	3 hrs	0 hrs	3 hrs	0 hrs	3 hrs	0%							'
75	2.4.3.8 Insp	3 hrs	0 hrs	3 hrs	0 hrs	3 hrs	0%							
76	2.4.3.9 Insp	2 hrs	0 hrs	2 hrs	0 hrs	2 hrs	0%							
77	2.4.3.10 Ins	2 hrs	0 hrs	2 hrs	0 hrs	2 hrs	0%							
78	2.4.4 Inspect	8 hrs	0 hrs	8 hrs	0 hrs	8 hrs	0%							
79	2.4.4.1 Insp	2 hrs	0 hrs	2 hrs	0 hrs	2 hrs	0%							
80	2.4.4.2 Insp	2 hrs	0 hrs	2 hrs	0 hrs	2 hrs	0%							
81	2.4.4.3 Insp	2 hrs	0 hrs	2 hrs	0 hrs	2 hrs	0%							
82	2.4.4.4 Insp	2 hrs	0 hrs	2 hrs	0 hrs	2 hrs	0%							
83	2.4.5 Hold Tea	3 hrs	0 hrs	3 hrs	0 hrs	3 hrs	0%							
84	3 Execute Project	463 hrs	0 hrs	463 hrs	0 hrs	463 hrs	0%							
85	3.1 Installation	195 hrs	0 hrs	195 hrs	0 hrs	195 hrs	0%							
86	3.1.1 Install Fu	20 hrs	0 hrs	20 hrs	0 hrs	20 hrs	0%							
87	3.1.2 Install Ca	25 hrs	0 hrs	25 hrs	0 hrs	25 hrs	0%							
88	3.1.3 Install H	20 hrs	0 hrs	20 hrs	0 hrs	20 hrs	0%							
89	3.1.3.1 Inst	5 hrs	0 hrs	5 hrs	0 hrs	5 hrs	0%							
90	3.1.3.2 Inst	5 hrs	0 hrs	5 hrs	0 hrs	5 hrs	0%							
91	3.1.3.3 Inst	5 hrs	0 hrs	5 hrs	0 hrs	5 hrs	0%							
92	3.1.3.4 Inst	5 hrs	0 hrs	5 hrs	0 hrs	5 hrs	0%							
93	3.1.4 Install Sc	20 hrs	0 hrs	20 hrs	0 hrs	20 hrs	0%							
94	3.1.5 Install N	8 hrs	0 hrs	8 hrs	0 hrs	8 hrs	0%							
95	3.1.6 Install W	8 hrs	0 hrs	8 hrs	0 hrs	8 hrs	0%							
96	3.1.7 Connect	18 hrs	0 hrs	18 hrs	0 hrs	18 hrs	0%							
97	3.1.8 Install Vo	15 hrs	0 hrs	15 hrs	0 hrs	15 hrs	0%							
98	3.1.9 Connect	18 hrs	0 hrs	18 hrs	0 hrs	18 hrs	0%							
		Task				nactive Task				Start-c	only		С	
		Split				nactive Milesto	ne \Diamond			Finish-	only		3	
		Milesto	one	♦	I	nactive Summa	ry			Deadli	ne		$\hat{\mathbf{T}}$	
-	t: Furnishing new office s Sun 18-11-25	pa Summa	ary		1 1	Manual Task				Progre	ess			
Date.	Juli 10-11-25	Project	t Summary			Ouration-only				Manua	al Prog	ress		
		Extern	al Tasks			Manual Summa	ry Rollup 📥							
		Extern	al Milestone	\Diamond	1	Manual Summa	ry 🗀		—					
						Page 4								
						. ~5~ .								


ID	Task Name	Work	Baseline	Variance	Actual	Remaining	% W. Comp.	s s	'19 Ma M T		т ғ	ss	'19 Mar 11 M T W	T F S
99	3.1.10 Install I	8 hrs	0 hrs	8 hrs	0 hrs	8 hrs	0%							
100	3.1.11 Connec	15 hrs	0 hrs	15 hrs	0 hrs	15 hrs	0%							
101	3.1.12 Install \	20 hrs	0 hrs	20 hrs	0 hrs	20 hrs	0%							
102	3.2 Testing	268 hrs	0 hrs	268 hrs	0 hrs	268 hrs	0%							
103	3.2.1 Ensure F	20 hrs	0 hrs	20 hrs	0 hrs	20 hrs	0%							
104	3.2.2 Test Cab	20 hrs	0 hrs	20 hrs	0 hrs	20 hrs	0%							
105	3.2.3 Test Har	20 hrs	0 hrs	20 hrs	0 hrs	20 hrs	0%							
106	3.2.3.1 Test	5 hrs	0 hrs	5 hrs	0 hrs	5 hrs	0%							
107	3.2.3.2 Test	5 hrs	0 hrs	5 hrs	0 hrs	5 hrs	0%							
108	3.2.3.3 Test	5 hrs	0 hrs	5 hrs	0 hrs	5 hrs	0%							
109	3.2.3.4 Test	5 hrs	0 hrs	5 hrs	0 hrs	5 hrs	0%							
110	3.2.4 Ensure S	25 hrs	0 hrs	25 hrs	0 hrs	25 hrs	0%							
111	3.2.5 Test Net	5 hrs	0 hrs	5 hrs	0 hrs	5 hrs	0%							
112	3.2.6 Test Wa	5 hrs	0 hrs	5 hrs	0 hrs	5 hrs	0%							
113	3.2.7 Test Cor	20 hrs	0 hrs	20 hrs	0 hrs	20 hrs	0%							
114	3.2.8 Test Vol	16 hrs	0 hrs	16 hrs	0 hrs	16 hrs	0%							
115	3.2.9 Test Cor	15 hrs	0 hrs	15 hrs	0 hrs	15 hrs	0%							
116	3.2.10 Test Pr	5 hrs	0 hrs	5 hrs	0 hrs	5 hrs	0%							
117	3.2.11 Test Cc	25 hrs	0 hrs	25 hrs	0 hrs	25 hrs	0%							
118	3.2.12 Test N€	25 hrs	0 hrs	25 hrs	0 hrs	25 hrs	0%							
119	3.2.13 Test Fir	25 hrs	0 hrs	25 hrs	0 hrs	25 hrs	0%							
120	3.2.14 Final Cl	40 hrs	0 hrs	40 hrs	0 hrs	40 hrs	0%							
121	3.2.15 Hold Te	2 hrs	0 hrs	2 hrs	0 hrs	2 hrs	0%							
122	4 Close-Out Projec	31 hrs	0 hrs	31 hrs	0 hrs	31 hrs	0%							
123	4.1 Seek Sponso	3.5 hrs	0 hrs	3.5 hrs	0 hrs	3.5 hrs	0%							
		Task				nactive Task				Start-d	only		Е	
		Split				nactive Milesto	ne \Diamond			Finish-	only		3	
		Milesto	one	♦	I	nactive Summa	ry			Deadli	ine		Ŷ	
1 -	t: Furnishing new office s Sun 18-11-25	pa Summa	ary			Manual Task				Progre	ess			
Butter	5un 15 11 15	Project	Summary		1	Duration-only				Manua	al Prog	ress		
		Extern	al Tasks			Manual Summa	ry Rollup 📥							
		Extern	al Milestone	\Diamond	ı	Manual Summa	ry 🗀							
						Page 5								
						0								


ID	Task Name	Work	Baseline	Variance	Actual	Remaining	% W. Comp.			'19 Mar	04				'19 Mar 11		
								S	S	МТ	W	T F	S	S	M T W	Т	F S
124	4.2 Seek Stakeho	3.5 hrs	0 hrs	3.5 hrs	0 hrs	3.5 hrs	0%										
125	4.3 Create Proje	9 hrs	0 hrs	9 hrs	0 hrs	9 hrs	0%										
126	4.4 Present Proje	2 hrs	0 hrs	2 hrs	0 hrs	2 hrs	0%										
127	4.5 Upload Reco	10 hrs	0 hrs	10 hrs	0 hrs	10 hrs	0%										
128	4.6 Reassign Tea	2 hrs	0 hrs	2 hrs	0 hrs	2 hrs	0%										
129	4.7 Close the Pro	1 hr	0 hrs	1 hr	0 hrs	1 hr	0%										


























































































































	'19 Nov 25	'20 Dec 02	'20 Dec 09		'20 Dec 16	'20 Dec 23
S M T W T F S S ang[0.5]	M T W T F S S	MTWTI	F S S M T W	T F S S	M T W T F S S	M T W T F
Smith,Gianna Vasallo,Lynn Bovi,N	lick Johansen Samantha Jone	es.Woosung lang[0.	51			
Smith[0.29],Gianna Vasallo[0.29],I				ng[0.29]		
	Nick Johansen,Woosung Jang					
Bob Smith[0.29],Gianna Vasallo[0.29],Lynn Bovi[0.29],Nick Johansen[0.29],Samantha Jones[0.29],Woosung Jang[0.29]						
Bob Smith[0.14], Gianna Vasallo[0.14], Lynn Bovi[0.14], Nick Johansen[0.14], Samantha Jones[0.14], Woosung Jang[0.14]						
Project: Furnishing new office spa Date: Sun 18-11-25	Task		Inactive Task		Start-only	Е
	Split		Inactive Milestone	\Diamond	Finish-only	3
	Milestone	♦	Inactive Summary		Deadline	$\hat{\Phi}$
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollu	ρ	_	
	External Milestone	\Diamond	Manual Summary		— 1	
			Page 48			