ID	Task Name	Fixed Cost	Fixed Cost Accrual	Total Cost	Baseline	Variance	Actual	Remaining	'19 Mar 04	/	'19 Ma
0	Furnishing new offi	\$0.00	Prorated	82,067.74	\$0.00	\$82,067.74	\$0.00	82,067.74			
1	1 Iniciate Project	\$0.00	Prorated	\$635.52		-		-			
2	1.1 Develop Proj	\$0.00	Prorated	\$314.18	\$0.00	\$314.18	\$0.00	\$314.18	Be	b Smith,	Gianna Vasallo,L
3	1.2 Kick-off Mee	\$0.00	Prorated	\$120.50	\$0.00	\$120.50	\$0.00	\$120.50			
4	1.2.1 Meet in	\$0.00	Prorated	\$80.33	\$0.00	\$80.33	\$0.00	\$80.33	Bob Smi	th[0.25],G	iianna Vasallo[0.
5	1.2.2 Conduct	\$0.00	Prorated	\$40.17	\$0.00	\$40.17	\$0.00	\$40.17		Bob Smit	th[0.14],Gianna \
6	1.3 Project Charl	\$0.00	Prorated	\$120.50	\$0.00	\$120.50	\$0.00	\$120.50		Bob Bob	Smith[0.14],Gia
7	1.4 Hold Team N	\$0.00	Prorated	\$80.33	\$0.00	\$80.33	\$0.00	\$80.33		•	Bob Smith[0.29
8	2 Plan Project	\$0.00	Prorated	\$62,227.95	\$0.00	\$62,227.95	\$0.00	\$62,227.95			
9	2.1 Design and S	\$0.00	Prorated	\$1,544.30	\$0.00	\$1,544.30	\$0.00	\$1,544.30			
10	2.1.1 Design F	\$0.00	Prorated	\$237.18	\$0.00	\$237.18	\$0.00	\$237.18			
11	2.1.1.1 Che	\$0.00	Prorated	\$79.33	\$0.00	\$79.33	\$0.00	\$79.33			■ Nicl
12	2.1.1.2 Con	\$0.00	Prorated	\$40.25	\$0.00	\$40.25	\$0.00	\$40.25			Nick
13	2.1.1.3 Det	\$0.00	Prorated	\$117.60	\$0.00	\$117.60	\$0.00	\$117.60			
14	2.1.2 Design C	\$0.00	Prorated	\$153.33	\$0.00	\$153.33	\$0.00	\$153.33			
15	2.1.3 Specify	\$0.00	Prorated	\$912.79	\$0.00	\$912.79	\$0.00	\$912.79			
16	2.1.3.1 Spe	\$0.00	Prorated	\$760.79	\$0.00	\$760.79	\$0.00	\$760.79			
17	2.1.3.1.1	\$0.00	Prorated	\$76.00	\$0.00	\$76.00	\$0.00	\$76.00			
18	2.1.3.1.2	\$0.00	Prorated	\$76.00	\$0.00	\$76.00	\$0.00	\$76.00			
19	2.1.3.1.3	\$0.00	Prorated	\$76.00	\$0.00	\$76.00	\$0.00	\$76.00			
20	2.1.3.1.4	\$0.00	Prorated	\$76.00	\$0.00	\$76.00	\$0.00	\$76.00			
21	2.1.3.1.5	\$0.00	Prorated	\$76.00	\$0.00	\$76.00	\$0.00	\$76.00			
22	2.1.3.1.6	\$0.00	Prorated	\$74.73	\$0.00	\$74.73	\$0.00	\$74.73			
23	2.1.3.1.7	\$0.00	Prorated	\$74.73	\$0.00	\$74.73	\$0.00	\$74.73			
		Task			Inactiv	e Task			Start-only		
									-		
		Split	11			e Milestone	\Diamond		Finish-only	3	
Droige	t: Furnishing new office s	Milesto	one <	>	Inactiv	e Summary			Deadline	Ŷ	
_	Sun 18-11-25	Summa	ary I		Manua	ıl Task			Progress	_	
			Summary		Duratio	on-only			Manual Progress	_	
		Externa	al Tasks		Manua	l Summary Ro	ollup				
		Externa	al Milestone	>	Manua	l Summary	—				
		1			Page 1	1					


ID	Task Name	Fixed Cost	Fixed Cost Accrual	Total Cost	Baseline	Variance	Actual	Remaining	c c		9 Mai		_	_	s s	'19 Mar M T
24	2.1.3.1.8	\$0.00	Prorated	\$76.00	\$0.00	\$76.00	\$0.00	\$76.00		IVI		VV	' '	'	3 3	IVI
25	2.1.3.1.9	\$0.00			\$0.00			\$77.33								
26	2.1.3.1.1	\$0.00			\$0.00			· ·								
27	2.1.3.2 Spe			\$152.00	\$0.00		\$0.00									
28	2.1.3.2.1	\$0.00	Prorated	\$38.00	\$0.00	\$38.00	\$0.00	\$38.00								
29	2.1.3.2.2	\$0.00	Prorated	\$38.00	\$0.00	\$38.00	\$0.00	\$38.00								
30	2.1.3.2.3	\$0.00	Prorated	\$38.00	\$0.00	\$38.00	\$0.00	\$38.00								
31	2.1.3.2.4	\$0.00	Prorated	\$38.00	\$0.00	\$38.00	\$0.00	\$38.00								
32	2.1.4 Design B	\$0.00	Prorated	\$160.67	\$0.00	\$160.67	\$0.00	\$160.67								
33	2.1.5 Hold Tea	\$0.00	Prorated	\$80.33	\$0.00	\$80.33	\$0.00	\$80.33								
34	2.2 Procurment	\$0.00	Prorated	\$778.87	\$0.00	\$778.87	\$0.00	\$778.87								
35	2.2.1 Order Fu	\$0.00	Prorated	\$84.00	\$0.00	\$84.00	\$0.00	\$84.00								
36	2.2.2 Order Ca	\$0.00	Prorated	\$87.00	\$0.00	\$87.00	\$0.00	\$87.00								
37	2.2.3 Order H	\$0.00	Prorated	\$375.99	\$0.00	\$375.99	\$0.00	\$375.99								
38	2.2.3.1 Ord	\$0.00	Prorated	\$38.00	\$0.00	\$38.00	\$0.00	\$38.00								
39	2.2.3.2 Ord	\$0.00	Prorated	\$38.00	\$0.00	\$38.00	\$0.00	\$38.00								
40	2.2.3.3 Ord	\$0.00	Prorated	\$38.00	\$0.00	\$38.00	\$0.00	\$38.00								
41	2.2.3.4 Ord	\$0.00	Prorated	\$38.00	\$0.00	\$38.00	\$0.00	\$38.00								
42	2.2.3.5 Ord	\$0.00	Prorated	\$38.00	\$0.00	\$38.00	\$0.00	\$38.00								
43	2.2.3.6 Ord	\$0.00	Prorated	\$35.37	\$0.00	\$35.37	\$0.00	\$35.37								
44	2.2.3.7 Ord	\$0.00	Prorated	\$35.37	\$0.00	\$35.37	\$0.00	\$35.37								
45	2.2.3.8 Ord	\$0.00	Prorated	\$38.00	\$0.00	\$38.00	\$0.00	\$38.00								
46	2.2.3.9 Ord	\$0.00	Prorated	\$38.63	\$0.00	\$38.63	\$0.00	\$38.63								
47	2.2.3.10 Or	\$0.00	Prorated	\$38.63	\$0.00	\$38.63	\$0.00	\$38.63								
48	2.2.4 Order So	\$0.00	Prorated	\$153.33	\$0.00	\$153.33	\$0.00	\$153.33								
		Task			Inactiv	e Task			Start-o	nly				-		
		Split			Inactiv	e Milestone	\Diamond		Finish-	only]		
		Milesto	one •	>	Inactiv	e Summary			Deadlir	-				ን		
1 -	t: Furnishing new office s				M anua	-			Progre							
Date: S	Date: Sun 18-11-25		t Summary			on-only			Manua		gres	s				
			External Tasks			al Summary Ro	ollup			. •	5 -3.					
				>		al Summary										
						<u> </u>		-								
					Page 2	<u> </u>										


ID	Task Name	Fixed Cost	Fixed Cost Accrual	Total Cost	Baseline	Variance	Actual	Remaining	s s	'19 Mar	04 W T F	5 5	'19 Mar M T
49	2.2.4.1 Ord	\$0.00	Prorated	\$38.33	\$0.00	\$38.33	\$0.00	\$38.33				0 1 0	
50	2.2.4.2 Ord	\$0.00	Prorated	\$38.33	\$0.00	\$38.33	\$0.00	\$38.33					
51	2.2.4.3 Ord	\$0.00	Prorated	\$38.33	\$0.00	\$38.33	\$0.00	\$38.33					
52	2.2.4.4 Ord	\$0.00	Prorated	\$38.33	\$0.00	\$38.33	\$0.00	\$38.33					
53	2.2.5 Hold Tea	\$0.00	Prorated	\$78.55	\$0.00	\$78.55	\$0.00	\$78.55					
54	2.3 Receive Mat	\$0.00	Prorated	\$58,028.57	\$0.00	\$58,028.57	\$0.00	\$58,028.57					
55	2.3.1 Receive	\$0.00	Prorated	\$19,617.60	\$0.00	\$19,617.60	\$0.00	\$19,617.60					
56	2.3.2 Receive	\$0.00	Prorated	\$315.17	\$0.00	\$315.17	\$0.00	\$315.17					
57	2.3.3 Receive	\$0.00	Prorated	\$26,292.29	\$0.00	\$26,292.29	\$0.00	\$26,292.29					
58	2.3.4 Receive	\$0.00	Prorated	\$3,792.29	\$0.00	\$3,792.29	\$0.00	\$3,792.29					
59	2.3.5 Receive	\$0.00	Prorated	\$1,792.29	\$0.00	\$1,792.29	\$0.00	\$1,792.29					
60	2.3.6 Receive	\$0.00	Prorated	\$494.66	\$0.00	\$494.66	\$0.00	\$494.66					
61	2.3.7 Receive	\$0.00	Prorated	\$5,217.29	\$0.00	\$5,217.29	\$0.00	\$5,217.29					
62	2.3.8 Receive	\$0.00	Prorated	\$216.00	\$0.00	\$216.00	\$0.00	\$216.00					
63	2.3.9 Receive	\$0.00	Prorated	\$291.00	\$0.00	\$291.00	\$0.00	\$291.00					
64	2.4 Inspect Mate	\$0.00	Prorated	\$1,876.21	\$0.00	\$1,876.21	\$0.00	\$1,876.21					
65	2.4.1 Inspect I	\$0.00	Prorated	\$168.00	\$0.00	\$168.00	\$0.00	\$168.00					
66	2.4.2 Inspect (\$0.00	Prorated	\$153.33	\$0.00	\$153.33	\$0.00	\$153.33					
67	2.4.3 Inspect	\$0.00	Prorated	\$1,120.91	\$0.00	\$1,120.91	\$0.00	\$1,120.91					
68	2.4.3.1 Insp	\$0.00	Prorated	\$120.67	\$0.00	\$120.67	\$0.00	\$120.67					
69	2.4.3.2 Insp	\$0.00	Prorated	\$126.00	\$0.00	\$126.00	\$0.00	\$126.00					
70	2.4.3.3 Insp	\$0.00	Prorated	\$120.67	\$0.00	\$120.67	\$0.00	\$120.67					
71	2.4.3.4 Insp	\$0.00	Prorated	\$120.67	\$0.00	\$120.67	\$0.00	\$120.67					
72	2.4.3.5 Insp	\$0.00	Prorated	\$114.00	\$0.00	\$114.00	\$0.00	\$114.00					
73	2.4.3.6 Insp	\$0.00	Prorated	\$108.12	\$0.00	\$108.12	\$0.00	\$108.12					
		Task			Inactiv	e Task			Start-on	ıly	Е		
		Split			Inactiv	e Milestone	\Diamond		Finish-o	nly	3		
		Milesto	one •	>	Inactiv	e Summary			Deadline	e e	$\hat{\mathbf{T}}$		
_	t: Furnishing new office s				M anua	-			Progress				
Date: S	Date: Sun 18-11-25		t Summary			on-only			_	Progress	_		
		_	al Tasks			l Summary Ro	ollup			6. 555			
			al Milestone	>		l Summary							
		LACEITI	ar winestone v				ii ii						
					Page 3	3							


ID	Task Name	Fixed Cost	Fixed Cost Accrual	Total Cost	Baseline	Variance	Actual	Remaining	s s		Mar 0	 F	s s	'19 Mar M T
74	2.4.3.7 Insp	\$0.00	Prorated	\$119.45	\$0.00	\$119.45	\$0.00	\$119.45						
75	2.4.3.8 Insp	\$0.00	Prorated	\$126.00	\$0.00	\$126.00	\$0.00	\$126.00						
76	2.4.3.9 Insp	\$0.00	Prorated	\$82.67	\$0.00	\$82.67	\$0.00	\$82.67						
77	2.4.3.10 lns	\$0.00	Prorated	\$82.67	\$0.00	\$82.67	\$0.00	\$82.67						
78	2.4.4 Inspect	\$0.00	Prorated	\$313.47	\$0.00	\$313.47	\$0.00	\$313.47						
79	2.4.4.1 Insp	\$0.00	Prorated	\$80.33	\$0.00	\$80.33	\$0.00	\$80.33						
80	2.4.4.2 Insp	\$0.00	Prorated	\$80.33	\$0.00	\$80.33	\$0.00	\$80.33						
81	2.4.4.3 Insp	\$0.00	Prorated	\$76.40	\$0.00	\$76.40	\$0.00	\$76.40						
82	2.4.4.4 Insp	\$0.00	Prorated	\$76.40	\$0.00	\$76.40	\$0.00	\$76.40						
83	2.4.5 Hold Tea	\$0.00	Prorated	\$120.50	\$0.00	\$120.50	\$0.00	\$120.50						
84	3 Execute Project	\$0.00	Prorated	\$17,814.29	\$0.00	\$17,814.29	\$0.00	\$17,814.29						
85	3.1 Installation	\$0.00	Prorated	\$7,050.07	\$0.00	\$7,050.07	\$0.00	\$7,050.07						
86	3.1.1 Install Fu	\$0.00	Prorated	\$791.33	\$0.00	\$791.33	\$0.00	\$791.33						
87	3.1.2 Install Ca	\$0.00	Prorated	\$958.33	\$0.00	\$958.33	\$0.00	\$958.33						
88	3.1.3 Install H	\$0.00	Prorated	\$764.00	\$0.00	\$764.00	\$0.00	\$764.00						
89	3.1.3.1 Inst	\$0.00	Prorated	\$191.00	\$0.00	\$191.00	\$0.00	\$191.00						
90	3.1.3.2 Inst	\$0.00	Prorated	\$191.00	\$0.00	\$191.00	\$0.00	\$191.00						
91	3.1.3.3 Inst	\$0.00	Prorated	\$191.00	\$0.00	\$191.00	\$0.00	\$191.00						
92	3.1.3.4 Inst	\$0.00	Prorated	\$191.00	\$0.00	\$191.00	\$0.00	\$191.00						
93	3.1.4 Install Sc	\$0.00	Prorated	\$920.05	\$0.00	\$920.05	\$0.00	\$920.05						
94	3.1.5 Install N	\$0.00	Prorated	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00						
95	3.1.6 Install W	\$0.00	Prorated	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00						
96	3.1.7 Connect	\$0.00	Prorated	\$678.00	\$0.00	\$678.00	\$0.00	\$678.00						
97	3.1.8 Install Vo	\$0.00	Prorated	\$589.09	\$0.00	\$589.09	\$0.00	\$589.09						
98	3.1.9 Connect	\$0.00	Prorated	\$702.00	\$0.00	\$702.00	\$0.00	\$702.00						
		Task			Inactiv	e Task			Start-o	nly		Е		
		Split	1		Inactiv	e Milestone	\Diamond		Finish-c	only		3		
		Milesto	one	>	Inactiv	e Summary			Deadlin	ne		①		
1	t: Furnishing new office s	oa Summa	ary l		─ Manua	al Task			Progres	SS				
Date.	Date: Sun 18-11-25		: Summary		Durati	on-only			Manua		ress			
		Externa	al Tasks			al Summary Ro	ollup							
		Externa	al Milestone	>		al Summary								
					Page 4									
					r age '	T								


		Fixed Cost		Total Cost	Baseline	Variance	Actual	Remaining	s		19 M		1	_	s s	'19 Mai M T
99	3.1.10 Install I	\$0.00	Prorated	\$305.60	\$0.00	\$305.60	\$0.00	\$305.60		3	IVI	1 V	/ 1	<u> F</u>	3 3	IVI
100	3.1.11 Connec							·								
101	3.1.12 Install \	\$0.00			\$0.00											
102	3.2 Testing	\$0.00		\$10,764.22		\$10,764.22	·	\$10,764.22								
103	3.2.1 Ensure F	\$0.00	Prorated	\$766.67	\$0.00	\$766.67	\$0.00	\$766.67								
104	3.2.2 Test Cab	\$0.00	Prorated	\$766.67	\$0.00		\$0.00	\$766.67								
105	3.2.3 Test Har	\$0.00	Prorated	\$768.50	\$0.00	\$768.50	\$0.00	\$768.50								
106	3.2.3.1 Test	\$0.00	Prorated	\$192.50	\$0.00	\$192.50	\$0.00	\$192.50								
107	3.2.3.2 Test	\$0.00	Prorated	\$192.50	\$0.00	\$192.50	\$0.00	\$192.50								
108	3.2.3.3 Test	\$0.00	Prorated	\$191.00	\$0.00	\$191.00	\$0.00	\$191.00								
109	3.2.3.4 Test	\$0.00	Prorated	\$192.50	\$0.00	\$192.50	\$0.00	\$192.50								
110	3.2.4 Ensure S	\$0.00	Prorated	\$955.00	\$0.00	\$955.00	\$0.00	\$955.00								
111	3.2.5 Test Net	\$0.00	Prorated	\$206.67	\$0.00	\$206.67	\$0.00	\$206.67								
112	3.2.6 Test Wa	\$0.00	Prorated	\$206.67	\$0.00	\$206.67	\$0.00	\$206.67								
113	3.2.7 Test Cor	\$0.00	Prorated	\$780.00	\$0.00	\$780.00	\$0.00	\$780.00								
114	3.2.8 Test Vol	\$0.00	Prorated	\$711.64	\$0.00	\$711.64	\$0.00	\$711.64								
115	3.2.9 Test Cor	\$0.00	Prorated	\$585.00	\$0.00	\$585.00	\$0.00	\$585.00								
116	3.2.10 Test Pr	\$0.00	Prorated	\$238.97	\$0.00	\$238.97	\$0.00	\$238.97								
117	3.2.11 Test Cc	\$0.00	Prorated	\$958.33	\$0.00	\$958.33	\$0.00	\$958.33								
118	3.2.12 Test N€	\$0.00	Prorated	\$958.33	\$0.00	\$958.33	\$0.00	\$958.33								
119	3.2.13 Test Fir	\$0.00	Prorated	\$975.00	\$0.00	\$975.00	\$0.00	\$975.00								
120	3.2.14 Final Cl	\$0.00	Prorated	\$1,806.44	\$0.00	\$1,806.44	\$0.00	\$1,806.44								
121	3.2.15 Hold Te	\$0.00	Prorated	\$80.33	\$0.00	\$80.33	\$0.00	\$80.33								
122	4 Close-Out Projec	\$0.00	Prorated	\$1,389.98	\$0.00	\$1,389.98	\$0.00	\$1,389.98								
123	4.1 Seek Sponso	\$0.00	Prorated	\$175.00	\$0.00	\$175.00	\$0.00	\$175.00								
		Task			Inactiv	e Task			Start-d	only	/			Е		
		Split			Inactiv	e Milestone	\Diamond		Finish-	-on	ly			3		
		Milesto	one	>	Inactiv	e Summary			Deadli	ine				①		
Project: Furnishing new office spa Date: Sun 18-11-25		Summa	ary I		─ I Manua	l Task			Progress							
		Project	Project Summary		Duratio	Duration-only			Manua	al P	rogre	ess				
		Externa	al Tasks		Manua	l Summary Ro	ollup									
		Externa	al Milestone	>	Manua	l Summary										
		'			Page 5	5										


ID	Task Name	Fixed Cost	Fixed Cost Accrual	Total Cost	Baseline	Variance	Actual	Remaining		'19 Mar 04			'19 Mar
									S S	M T W T	F :	s s	M T
124	4.2 Seek Stakeho	\$0.00	Prorated	\$175.00	\$0.00	\$175.00	\$0.00	\$175.00					
125	4.3 Create Proje	\$0.00	Prorated	\$395.82	\$0.00	\$395.82	\$0.00	\$395.82					
126	4.4 Present Proje	\$0.00	Prorated	\$80.33	\$0.00	\$80.33	\$0.00	\$80.33					
127	4.5 Upload Reco	\$0.00	Prorated	\$443.33	\$0.00	\$443.33	\$0.00	\$443.33					
128	4.6 Reassign Tea	\$0.00	Prorated	\$80.33	\$0.00	\$80.33	\$0.00	\$80.33					
129	4.7 Close the Pro	\$0.00	Prorated	\$40.17	\$0.00	\$40.17	\$0.00	\$40.17					































'19 Apr 22 '19	9 Apr 29	'19 May 06	'19 May 13	'19 May	20	'19 May 27
M T W T F S S M	T W T F S S		SSMTWT	F S S M T	W T F S S	M T W T F S
						ung Jang[0.43],Bob Smith
			Ly		ohansen[0.43],Woos	ung Jang[0.43]
				Bob Smith, Woos		
				Bob Smith, Woos	ung Jang[0.5]	
W- [0 20] Ci V - [0 20]	D	[0 20] C	[0 20] W	.01		
th[0.29],Gianna Vasallo[0.29],Lyn						
th[0.29],Gianna Vasallo[0.29],Lynth[0.29],Gianna Vasallo[0.29],Lyn				.9]		
th[0.29],Gianna Vasallo[0.29],Lyn						
tii[0.25],Glaiilia Vasalio[0.25],Eyii	in bovies.23], wick Johans	enijo.23],3amantna 301	163[0.23]		Boh Smith[0.29]	Gianna Vasallo[0.29],Lynn
					2000	Sidina vasano[oi25],2yiiii
	Task		Inactive Task		Start-only	Е
	Split		Inactive Milestone	\Diamond	Finish-only	3
David to Franciskia a navo (f)	Milestone	♦	Inactive Summary		Deadline	$\hat{\mathbf{T}}$
Project: Furnishing new office sp Date: Sun 18-11-25	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone	\Diamond	Manual Summary			
	1		Page 16			
























































































les .	ı			1			125 -				100-			I	
11	T F S S	'19 Nov 25	T F S	S M T		F S S	'20 Dec	: 09 W T	_F	5 5	'20 Dec	: 16 W T	F S		'20 I M
Woosung Jang[0.5]	1 1 3 3	101 1 00	1 1 1 3 1	<u> </u>	, ,, ,	1 3 3	101	100 1		3 3	101	1 00 1	1 3	J	101
Bob Smith, Gianna Vasa	_					_									
Bob Smith[0.29],Gianna					amantha J	ones[0.29]],Woosur	ng Jang[0.	29]						
	mith,Lynn Bovi,I bb \$mith[0.29],G				Nick Johan	102 Olaco	Samanth	a longs[0	201 \	Moosun	a lanalí	201			
Bo			/asallo[0.14],Ly												
		3 /	, , ,		. ,		2,			.		01- 1			
Project: Furnishing new office spa Date: Sun 18-11-25	Task			Inacti	ive Task				Sta	rt-only		С			
	Split			Inacti	ive Milesto	one	\Diamond		Fin	ish-only]			
	Milestone		♦	Inacti	ive Summa	ary			Dea	adline		$\hat{\Phi}$			
	Summary			■ Manu	ual Task				Pro	gress		-			_
	Project Summ	ary		□ Durat	tion-only				Ma	nual Pro	gress	_			_
	External Tasks	5		Manu	ual Summa	ary Rollup									
	External Miles	stone	\Diamond	Manu	ual Summa	ary									
				Page	48										